What Next?

The Neighbourhood Plan Process

CONSULTATION	KEY STEPS	
	Form Neighbourhood Plan Team	*Autumn 2015*
Public Consultation by District Council →	Designate Neighbourhood Area	*Autumn 2015*
1st Community Consultation Event Household Surveys →	Gather Evidence	*Winter 2015/16*
	Identify Key Issues Develop Aspirations Establish Options	*Spring 2016*
2nd Community Consultation Event →	Test Options Agree Preferred Options	*Spring 2016*
Draft Open for Public Comment (minimum 6 week period) →	Write the Plan Consult on Plan	*Summer 2016*
	Make Amendments to Plan Submit to Babergh District Council	*Autumn 2016*
	Independent Examination	*Winter 2016/17*
Village Referendum →	Babergh Adopt Plan	*Spring 2017*